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EM-50 MILESTONE ACHIEVEMENT 

FISCAL YEAR-TO-DATE REMAINING SCHEDULED

M I L E S T O N E  T Y P E Completed Early Completed On 
Schedule

Completed 
Late Overdue Forecast 

Early

Forecast 
On 

Schedule

Forecast 
Late

T O T A L  

F Y  2 0 0 0

Enforceable Agreement 0 0 0 0 0 0 0 0
DOE-HQ 0 0 0 0 0 1 0 1

RL 0 0 1 2 0 1 0 4
Tota l  Pro ject 0 0 1 2 0 2 0 5

 

EM-50 EXCEPTIONS 

         BASELINE FORECAST 

Number Level Milestone Title    Date  Date 
 

OVERDUE – 2  
 
49MW21/C-2 RL Produce Report Mapping the Matrix Space 11/15/99 Proposed 
2.1.1 (AMT)  in Hanford Waste Boxes     Deletion 
Cause:  Activities at WRAP were focused on preparing shipments to WIPP. 
Impact: None 
Corrective Action:  Funding for this TTP was returned to the Mixed Waste Focus Area.  This 
task is cancelled. 
 
49MW21/B-4 RL Issue Software Test Reports   12/01/99 Proposed 
2.1.1 (AMT)  in Hanford Waste Boxes     Deletion 
Cause:  Activities at WRAP were focused on preparing shipments to WIPP. 
Impact: None 
Corrective Action:  Funding for this TTP was returned to the Mixed Waste Focus Area.  This 
task is cancelled. 
 


